COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/25/2003

ESTIMATE SUMMARY 13:44:07
CONTID: C14020 ESTIMATE NO: 0001 PROG SPEC YR: 2002
PCN: 14020-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.0 DAYS TIME ALLOW: 62 WORK DAYS
PARK DRAINAGE IMPROVEMENT PERCENT TIME:  11.29 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: CC R600-192
PARK DRAINAGE IMPROVEMENT
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 07/25/2003 DATE TIME STARTED 07/16/2003
P. 0. BOX 305 DATE LET 05/29/2003 DATE WORK BEGAN 07/16/2003
DATE AWARDED 06/13/2003 DATE TIME STOPPED 08/19/2004
DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED 08/19/2004
MONUMENT C@B0132 719/488-3331 DATE NOTICE TO PROCEED  07/16/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 476,450.56 PARTICIPATING $ 2,000.00 $ 2,000.00
AWARD PROJECT AMT:  $ 374,171.50 NON-PARTICIPATING 15,053.00 15,053.00
PERCENT COMPLETE: 3.58% TOTAL EARNINGS 17,053.00 17,053.00
FUNDS AVAILABLE: $ 459,397.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 17,053.00 17,053.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -195.30 -195.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 16,857.70 16,857.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,857.70 16,857.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,857.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00010

0010 202-00011

0015 202-00220

0020 202-04002

0025 203-00010

0030 203-01100

0035 203-01500

0040 207-00210

0045 208-00011

0050 208-00020

0055 208-00045

C14020
14020-BID
CC R600-192
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF TREE

TREE TRIMMING

*REMOVAL OF ASPHALT MAT

CLEAN CULVERT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

PROOF ROLLING

BLADING

STOCKPILE TOPSOIL

*EROSION BALES (WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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Page 2
ESTIMATE RUN 07/25/2003

13:44:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
285.00
285.00
0.00
0.00
0.00
0.00
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1,080.00
1,080.00
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PCN: 14020-BID ESTIMATE RUN 07/25/2003
PROJECT: CC R600-192 ESTIMATE NO: 0001 13:44:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0065 208-00101 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0070 208-00205 EROSION CONTROL SUPERVISOR 27.000 0.000
HOUR 2.000 120.00
60.00000 2.000 120.00
0075 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0080 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.800 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0090 213-00003 *MULCHING (WEED FREE) 0.700 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 1,500.000 0.000
LB 0.000 0.00
2.50000 0.000 0.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 891.100 0.000
3% 0.000 0.00
4.50000 0.000 0.00
0105 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0110 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 952.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
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PCN: 14020-BID ESTIMATE RUN 07/25/2003
PROJECT: CC R600-192 ESTIMATE NO: 0001 13:44:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 542.130 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0120 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 668.800 0.000
TON 0.000 0.00
44.50000 0.000 0.00
0125 408-01000 *HOT POURED JOINT AND CRACK SEALANT 43.690 0.000
TON 0.000 0.00
2,300.00000 0.000 0.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0135 603-01120 12 INCH REINFORCED CONCRETE PIPE 15.000 0.000
LF 15.000 1,050.00
70.00000 15.000 1,050.00
0140 603-10120 12 INCH CORRUGATED STEEL PIPE 25.000 0.000
LF 25.000 625.00
25.00000 25.000 625.00
0145 603-10180 18 INCH CORRUGATED STEEL PIPE 176.000 0.000
LF 176.000 6,160.00
35.00000 176.000 6,160.00
0150 603-30012 12 INCH STEEL END SECTION 6.000 0.000
EACH 6.000 900.00
150.00000 6.000 900.00
0155 603-30018 18 INCH STEEL END SECTION 4.000 0.000
EACH 4.000 800.00
200.00000 4.000 800.00
0160 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0165 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 28.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
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PCN: 14020-BID ESTIMATE RUN 07/25/2003
PROJECT: CC R600-192 ESTIMATE NO: 0001 13:44:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 6.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0175 614-00011 SIGN PANEL (CLASS 1) 0.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0180 614-00044 TIMBER SIGN POST 4X4 INCH 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
4,500.00000 0.000 0.00
0190 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0195 627-00005 *EPOXY PAVEMENT MARKING 735.920 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0200 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 829.590 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0205 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,285.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
9.00000 0.000 0.00
0210 630-00000 *FLAGGING 669.500 0.000
HOUR 83.000 1,660.00
20.00000 83.000 1,660.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 0.000
DAY 0.400 28.00
70.00000 0.400 28.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 0.000
DAY 5.000 1,625.00
325.00000 5.000 1,625.00
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PCN: 14020-BID ESTIMATE RUN 07/25/2003
PROJECT: CC R600-192 ESTIMATE NO: 0001 13:44:07
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 0.000
EACH 7.000 420.00
60.00000 7.000 420.00
0230 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 50.000 300.00
6.00000 50.000 300.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 202-00250 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKES ON 1,197.300 0.000
WEST LAKE VIEW ROAD.
SF 0.000 0.00
1.55000 0.000 0.00
0255 202-05150 SANDBLASTING CREATING 'ROUGH' SURFACE ON PARKING STALL 6,724.410 0.000
LINES.
SF 0.000 0.00
0.60000 0.000 0.00
0440 202-00033 REM PIPE REMOVAL AND DISPOSAL OF CULVERT ATSI TE1 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

0240

620-00020

SANITARY FACILITY

CAT 0200 CURRENT AMT$ 474,450.56

2.000
EACH
1,000.00000

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $

15,053.00 $ 15,053.00

0.000
2.000 2,000.00
2.000 2,000.00
2,000.00 $ 2,000.00 $ 2,000.00
476,450.56 $ 17,053.00 $ 17,053.00



